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Interoffice memorandum 

June 15, 2022 

TO: Facilities Planning Committee 

FROM: David Green – Secretary Treasurer 
John Dawson - Director of Educational Planning 

RE: 2020 Long Range Facilities Plan Update 

Reference to Education Plan:   

Goal 2:  The Vancouver School Board will increase equity by … 
• Improving stewardship of the district’s resources by focusing on effectiveness, efficiency, and

sustainability.

INTRODUCTION: 

The Long Range Facilities Plan (LRFP) is a strategic planning framework and source of information that 
fulfills two Ministry of Education requirements: 

• Providing a mechanism to demonstrate to the Ministry that the District is using its facilities
effectively and efficiently to support educational goals

• Providing a rationale for the District’s requests for capital investment from Government

The LRFP is also a strategic framework and source of information for key local decisions with respect to 
educational programming, enrolment management, and operational goals for facilities. The LRFP is 
designed to communicate the Board of Education’s vision, relevant and up to date information, and 
ongoing planning processes that advance the strategic goals of the District. As such, the LRFP has three 
components: 

• Vision, Regulatory Requirements, Guiding Principles and Planning assumptions
• Base Case and Future Scenarios -Snapshot of District demographics, enrolment, facilities,

progress of the seismic mitigation program, and educational programming information and
potential future scenarios

• Local Planning Studies and Reports to inform Board decisions required by Board Policy – school
closures, addition of new schools, declarations of surplus land or improvements, disposition of
land or improvements, catchment boundary changes, implementation and cessation of District
programs, and grade re-alignment

The purpose of this report is to update the Facilities Planning Committee with respect to the following: 
• Work undertaken to update the LRFP Base Case and Future Scenarios
• Published Educational Planning Reports
• Capital Program Update

REVISED ITEM 2.2 

https://www.vsb.bc.ca/District/Planning_and_Facilities/Long_Range_Facilities_Plan/Pages/Current-LRFP.aspx
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• Status of the Capital Program in relation to providing safe capacity to accommodate enrolment 
• Work underway to advance Board planning priorities 

 
This report is provided for information. 
 
BACKGROUND 
 
The Ministry of Education sets out Long-Range Facilities Plan Guidelines which contain the following 
direction for boards of education: 
 
Each board of education is expected to have a Long-Range Facilities Plan (LRFP) in place for its school 
district that lays out various management strategies regarding its inventory of capital assets - primarily to 
support changes in student enrolment and educational programming goals. Although a current LRFP is not 
required to be included as part of a Five-Year Capital Plan submission, the Ministry may request a school 
district to reference relevant sections of the LRFP to help inform its capital plan review process. 
 
The Board approved the following recommendation on January 25, 2021: 
 
It is recommended that the Vancouver Board of Education approve the 2020 Long Range Facilities Plan.  
 
CONTEXT 
 
The Ministry states in the LRFP Guidelines: As a comprehensive planning tool, a LRFP is expected to cover 
a 10-year timeframe, at a minimum, and outline how a board of education intends to manage an inventory 
of existing facilities and planned new facilities during that time. An LRFP should be realistic in terms of 
expectations for the Ministry’s allocation of capital funding for the replacement of existing schools and the 
creation of new space through the construction of new schools and additions to existing schools. 
 
It is important to note this context as it relates to the District’s existing LRFP. The current plan is primarily 
focused on ensuring there are enough seismically safe seats for all District students. With no ability to 
raise funds for capital projects through local taxation and with limited local capital funding available on 
account, the District must rely on Ministry funding through the Provincial Seismic Mitigation Program to 
provide those necessary safe seats. With respect to new school requests, such as Olympic Village, and 
expansion requests, such as, False Creek and Emily Carr, the District finds itself in the same position of 
having to rely on Ministry funding through the School Expansion Program. Together, these two programs 
address the District’s funding needs in the annual development of a Five-Year Capital Plan. 
 
Because of the significant reliance on Ministry funding to advance seismic and new space projects, a key 
component of the LRFP is the Capital Asset Management Plan (CAMP). The main objective of the CAMP is 
to leverage District land values to generate capital revenue through long term leases or sales to turn 
seismic upgrade projects into replacement schools and to position the District to be able to contribute to 
new space projects, as expected by the Ministry.  
 
Capital revenue will be needed in the future to support the Board’s contribution to a proposed school in 
Olympic Village and potential future schools at UBC, the River District and the Jericho lands. Future 
planning studies will guide the development of these potential future schools as the City of Vancouver 
Plan is implemented over the next decades. 

https://www2.gov.bc.ca/assets/gov/education/administration/resource-management/capital-planning/long-range-facilities-plan-guidelines.pdf
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LRFP UPDATE PROCESS 
 
This section sets out the rationale, process, and timeline for updating the Base Case and Future Scenarios 
component of the LRFP.  
 
The purpose of periodically updating the Base Case and Future Scenarios is to ensure that Long Range 
Facilities Planning is a transparent and accountable process. In addition to fulfilling Ministry requirements, 
the Base Case and Future Scenarios component of the LRFP is an accessible source of information that 
serves as a resource to inform planning processes and decision-making. The Updated LRFP Base Case and 
Future Scenarios is further supported by appendices, reports, local planning studies, information updates, 
and Open Data available from the Educational Planning and Facilities website. 
 
Scope of Update Work 

• Continue to maintain and develop the Educational Planning and Facilities website 
• Update enrolment and facilities data using 2021 enrolment data and forecasts 
• Update text to reflect progress in implementation of the LRFP 
• Update program information to reflect program changes 
• Add the Long-Term Investment Plan (LTIP) as an appendix  
• Update appendices 
• Report to FPC and Board as appropriate 

 
It is anticipated that the Long-Range Facilities Plan document on the District website will be updated in 
the coming weeks to reflect this work. 
 
LRFP IMPLEMENTATION – LOCAL PLANNING STUDIES 
 
The reports identified in Figure 1 below represent the ongoing operational work to implement the Long-
Range Facilities Plan since January 2021. These reports identifying completed work or work in progress 
towards advancing the goals and objectives of the LRFP have been presented to the Facilities Planning 
Committee, the Finance Committee, or at a Public Board Meeting. 
 
Figure 1 – LRFP Implementation 

Meeting Date  Report Title 
Mar 10, 2021 FPC Data Sharing Memorandum of Understanding (Item 2.1) 

Preferred School Size Working Group (PSSWG) Final Report and 
Recommended Guidelines (Item 4.2) 
Kindergarten Enrolment-Full Schools Overview (Item 2.3) 
South Portion of Sir Sandford Fleming School Site – Consultation 
prior to the potential surplus Declaration 

May 5, 2021 FPC South Portion of Sir Sandford Fleming School Site – Surplus 
Declaration Consultation 

June 14, 2021 FPC Draft 2022/2023 Five Year Capital Plan Submission 
October 6, 2021 FPC LTIP Staff Report and Final Report (Item 4.5) 
November 17, 2021 Finance 2021 Enrolment Update (Item 1.3) 
January 17, 2022 Board Consideration of Closure of Queen Elizabeth Annex 

https://www.vsb.bc.ca/District/Planning_and_Facilities/Open_Data/Pages/default.aspx
https://www.vsb.bc.ca/District/Planning_and_Facilities/Long_Range_Facilities_Plan/Pages/default.aspx
https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/21_03Mar10_Facilities%20Planning_Full%20agenda.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Preferred%20School%20Size/2021%2003%2010%20Item%204.2%20Size%20of%20Schools.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Preferred%20School%20Size/2021%2003%2010%20Item%204.2%20Size%20of%20Schools.pdf
https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/21_03Mar10_Facilities%20Planning_Full%20agenda.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Fleming%20Disposition/2021%2003%2010%20Item%204.1%20Fleming.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Fleming%20Disposition/2021%2003%2010%20Item%204.1%20Fleming.pdf
https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/21_05May05_Facilities%20Planning_full%20agenda.pdf
https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/21_05May05_Facilities%20Planning_full%20agenda.pdf
https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/21_06Jun14_Facilities%20Planning_agenda.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Long%20Term%20Investment%20Plan/2021%2010%2006%201.1%20LTIP_with%20attachment.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/spaceuse/Documents/21_11Nov17_Finance%20Committee_2021-2022%20Enrolment%20Update.pdf
https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/22_01Jan17_sp_op_board_full%20agenda.pdf
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January 19, 2022 FPC Referral Motion: Consideration of Closure of Queen Elizabeth Annex 
(Item 3.1) 

March 9, 2022 FPC Enrolment Update Item 1.2 
 
 
LRFP IMPLEMENTATION – CAPITAL PROGRAM OVERVIEW  
 
Capital Program Update - Seismic Mitigation Program and School Expansion Program 
 
The Seismic Mitigation Program (SMP) has continued to progress towards the goal of creating seismically 
safe facilities in which District students and staff learn and work. Since January 2021, construction at four 
schools has been completed. The four recently completed projects were seismic upgrades to existing 
facilities – Chief Maquinna Elementary, General Wolfe Elementary, Lord Selkirk Elementary and Lord Byng 
Secondary. Five other projects that were in the construction stage in January 2021 are nearing completion 
and three projects that were in the design stage in 2021 are now under construction.  
 
Figure 2 – Capital Program Project Status Summary 

School Name Capital Program Project Status January 
2021 

Current Project Status 

Byng SMP Construction Completed 
Maquinna SMP Construction Completed 
Selkirk SMP Construction Completed 
Wolfe SMP Construction Completed 
Bayview SMP Construction Construction 
Begbie SMP Construction Construction 
Cavell SMP Construction Construction 
Lloyd George SMP Construction Construction 
Weir SMP Construction Construction 
Livingstone SMP Design Construction 
Hamber SMP Design Construction 
Coal Harbour EXP Design Construction 
Hudson SMP Design Design 

 
2021-2022 Capital Plan Response Letter and Long-Term Investment Plan 
 
In the Ministry’s Capital Plan Response Letter to the District’s 2021-2022 Five-Year Capital Plan submission 
received in May 2021, Ministry staff formally requested to work alongside the District to develop a Long-
Term Investment Plan that ‘incorporates information from the recently approved Long Range Facilities 
Plan information, seismic priorities, partnerships, public use of facilities and enrolment changes in 
communities, including Olympic Village’.  The LTIP was provided for information to the Facilities Planning 
Committee on October 6, 2021 and was forwarded to the Ministry of Education for review.  
 
2022-23 Capital Plan Response Letter 
 
The District received the Ministry Response to the Annual Five-Year Capital Plan Submission for 2022/23 
in March. The information in the response letter is summarized below: 

https://www.vsb.bc.ca/District/Board-of-Education/Meeting_Minutes/Documents/agendas-files/22_01Jan19_FP-full%20agenda.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/spaceuse/Documents/22_03%20Mar%2009_FP%20Enrolment%20Update.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Long%20Term%20Investment%20Plan/2021%2010%2006%201.1%20LTIP_with%20attachment.pdf
https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Long%20Term%20Investment%20Plan/2021%2010%2006%201.1%20LTIP_with%20attachment.pdf
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• The Ministry has reviewed the Vancouver Board of Education’s recently approved Long-Term 
Investment Plan, which builds on the Long-Range Facilities Plan to prioritize future capital 
investments across the District with consideration to partnership opportunities, public use of 
facilities and enrolment changes. 

• The seismic upgrade of Sir Wilfred Grenfell Elementary remains supported in the feasibility stage 
of developing the business case for government investment.  

• The David Thompson, Killarney, and False Creek projects have all been deferred – at this time, 
these projects are not supported priorities in the Ministry Capital Program. The District has been 
advised to consider re-submitting these projects alongside other capital priorities in the 2023-
2024 Five Year Capital Plan Submission.  

• The District is encouraged to secure final agreement on a ground lease for a site for a future 
Olympic Village Elementary School from the City of Vancouver, to enable this capital priority of 
shared interest to advance to the next stage. 

• The Ministry will advance $1.665 million for various minor capital projects, including approval of 
a heat pump for the Weir project and new universally accessible playgrounds at Champlain 
Heights and MacCorkindale. 
 

Safe Capacity and Current Status of Seismic Mitigation Program (SMP) 
 
The mandate of the SMP is to provide sufficient seismically safe capacity to accommodate district 
enrolment as quickly and as cost effectively as possible. 
 
Under the mandate of the SMP, schools that are at Low or Medium seismic risk as well as projects funded 
by the Ministry through the SMP are considered to provide safe school capacity.  The charts below 
summarize the District status with respect to safe and high-risk facilities where regular K-12 programming 
is delivered. 
 
Figure 3 – Overview of Number of Safe and High-Risk Schools  

School Type  Safe In Progress High Risk Total 
Annex 7 0 5 12 
*Elementary 40 7 30 77 
Secondary 6 1 11 18 

Totals 53 8 46 107 
*Does not include Coal Harbour 
 
Seven annexes, forty elementary schools and six secondary schools are seismically safe.  There are eight 
additional SMP projects in the construction or design phase that will increase the total number of safe 
schools to sixty-one. When the current projects in construction or design are completed, five annexes, 
thirty elementary schools and eleven secondary schools will remain at high risk in a seismic event  
 
The new school at Coal Harbour, is also in the construction phase.  When it opens, Roberts Annex, which 
has medium seismic risk will be closed, so the total number of seismically safe schools in the District will 
remain unchanged.  The new school at Coal Harbour will provide additional seismically safe capacity. 
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Capacity and Enrolment Overview 
 
Figure 4 – Operating Capacity and Enrolment Overview – Percentage 

School Type 
*% Safe 

Operating 
Capacity 

% 2021 
**Enrolment 

*Safe 
Schools 

% High Risk 
Operating 
Capacity 

% 2021 
**Enrolment 

High Risk 
Schools 

Annex 57% 61% 43% 39% 
Elementary 64% 71% 36% 29% 
Secondary 39% 43% 61% 57% 

Totals 53% 59% 47% 41% 
*Includes schools in construction and design **BC Resident Enrolment – does not include international students 
 
At the completion of the projects that are in the design and construction phase, 53% of District operating 
capacity will be seismically safe with an estimated 59% of K-12 students attending a seismically safe 
school.  An estimated 71% of all K-7 students will attend seismically safe schools whereas 43% of 
secondary students will attend a seismically safe school.   
 
Figure 5 – Operating Capacity, Enrolment and Capacity Utilization Overview 

Capacity and Enrolment K-7 Secondary Total K-12 
*Safe Operating Capacity 20,940 9,800 30,740 
High Risk Operating Capacity 11,870 15,500 27,370 

Total Operating Capacity 32,810 25,300 58,110 
2021 **Enrolment *Safe Schools 19,567 8,281 27,848 
2021 **Enrolment High Risk Schools 8,290 10,892 19,182 

Total Enrolment  27,857 19,173 47,030 
*Safe Capacity Utilization 93% 85% 90% 
High Risk Capacity Utilization 70% 70% 70% 

*Includes schools in construction and design.  **BC Resident Enrolment - does not include international students 
 
Seismically safe schools have higher overall rate of capacity utilization at 90% than high risk schools with 
an overall capacity utilization of 70%.  
 
Forecast Safe Capacity and Enrolment at Elementary Schools 
 
Figure 6 shows a forecast of the safe K-7 operating capacity in elementary schools that will be available 
when all the projects prioritized in the 2022-23 Five Year Capital Plan are completed. The ‘Safe Operating 
Capacity’ category line includes the eight elementary schools currently in construction or design, including 
Coal Harbour, as well as all completed projects and schools with medium or low risk.   The ‘Supported’ 
category line is for Grenfell, which is the feasibility phase of the capital planning process. The ‘Prioritized’ 
category lines include all the funding requests for elementary schools prioritized in the 2022-23 Five-Year 
Capital Plan. 
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Figure 6 – Summary of Elementary Capital Program 
Category K-7 Operating Capacity 

*Safe Operating Capacity 21,116 
Supported (SMP) 488 
Prioritized (SMP) 5,424 
Prioritized (EXP) 1,290 

Total 28,318 
*Includes projects in construction and design phase. Operating capacity of Roberts Annex has been subtracted 
from Coal Harbour.  Does not include new school at Roberts Annex  
 
Figure 7 - K-7 Operating Capacity Summary 

Category of K-7 Operating Capacity  
Forecast Safe Capacity (Figure 6) 28,318 
Total Current K-7 Capacity (Figure 5) 32,810 
Total Forecast K-7 Capacity Including EXP 
Requests 34,100 

Forecast High Risk (K-7) Capacity  5,782 
The difference between the total forecast K-7 operating capacity and the forecast safe K-7 operating 
capacity is the forecast high risk K-7 capacity that may remain at the completion of all projects that are 
prioritized in the 2022-23 Five Year Capital Plan. 
 
Figure 8 below compares the forecast safe capacity in the District based on the projects prioritized in the 
2022-23 Five Year Capital plan with current and forecast enrolment.   
 
Figure 8 – Forecast Safe Elementary Capacity and Enrolment 
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Once the projects that are currently in the construction or design stage and those included as requests in 
the 2022-23 Five Year Capital Plan are approved and completed, there will be sufficient safe operating 
capacity to accommodate forecast elementary enrolment, based on the 2031 K-7 enrolment forecast with 
an additional approximately 4,000 seats of surplus safe capacity available.  Close to 5,800 seats of high-
risk K-7 operating capacity will remain. This analysis is not meant to suggest that all these projects will be 
completed by 2031.  It is intended to illustrate that once all the current projects (as defined above) are 
completed there will be sufficient capacity in the District to accommodate the 2031 forecast enrolment, 
with a surplus of seats available.  Whether that capacity is sufficient when all these projects are completed 
will depend on what the enrolment will be at that time, which is outside the 10-year planning horizon in 
the Long-Range Facilities Plan.  In addition, whether the high-risk seats that remain will ever be seismically 
upgraded will depend on future planning studies and may have to be funded by the Board.  
 
Forecast Safe Capacity and Enrolment at Secondary Schools 
 
Figure 9 shows a forecast of the safe operating capacity in secondary schools that will be available when 
all the projects prioritized in the 2022-23 Five Year Capital Plan are completed. The ‘Safe Operating 
Capacity’ category line includes the secondary school (Hamber) currently in construction in the SMP, as 
well as all completed projects and schools with medium or low risk.  The ‘Prioritized’ category lines include 
all the funding requests for secondary schools prioritized in the 2022-23 Five-Year Capital Plan. 
 
 
Figure 9 – Summary of Secondary Capital Program 

Category Secondary Operating 
Capacity 

*Safe Operating Capacity 9,800 

Prioritized (SMP) 9,425 

Prioritized (EXP) 625 
Total 19,850 

*Includes projects in construction (Hamber) 
 
Figure 10 - Secondary Operating Capacity Summary 

Category of Secondary Operating Capacity  

Forecast Safe Secondary Capacity (Figure 9) 19,850 

Total Secondary Capacity (Figure 5) 25,300 

Total Forecast Secondary Capacity including EXP 
request 25,925 

Forecast High Risk Secondary Capacity  6,075 

 
The difference of 6075 seats between the total secondary operating capacity of 25,925 seats and the 
forecast safe secondary operating capacity of 19,850 seats is the forecast high risk secondary capacity that 
would remain if all projects that are prioritized in the 2022-23 Five Year Capital Plan were completed. 
 
Figure 11 below compares the forecast safe capacity in the District based on the projects prioritized in the 
2022-23 Five Year Capital plan with current and forecast enrolment.   



Page 9 of 12 
 

Figure 11– Forecast Safe Secondary Capacity and Enrolment 

 
 
Once the Hamber school is constructed and those included as requests in the 2022-23 Five Year Capital 
Plan are approved and completed, there will be sufficient safe operating capacity to accommodate 
forecast secondary enrolment, based on the 2031 8-12 enrolment forecast with an additional 
approximately 2,400 seats of surplus safe capacity available.  Close to 6,100 seats of high-risk 8-12 
operating capacity will remain. This analysis is not meant to suggest that all these projects will be 
completed by 2031.  It is intended to illustrate that once all the current projects (as defined above) are 
completed there will be sufficient capacity in the District to accommodate the 2031 forecast enrolment, 
with a surplus of seats available.  Whether that capacity is sufficient when all these projects are completed 
will depend on what the enrolment will be at that time, which is outside the 10-year planning horizon in 
the Long-Range Facilities Plan.  In addition, whether the high-risk seats that remain will ever be seismically 
upgraded will depend on future planning studies and may have to be funded by the District. 
 
 
LRFP IMPLEMENTATION – OTHER LONG-TERM PRIORITIES  
 
Olympic Village 
 

• Continue to work with the City of Vancouver (CoV) towards finalizing a nominal rate ground 
lease at Hinge Creek Park for approval in council to secure a site for the new school at Olympic 
Village. 

• Continue to collaborate with CoV staff to secure council approval for funding for a rooftop 0-5 
childcare facility for the new school at Olympic Village. 

• Conduct a local planning study to determine catchment and enrolment options for Olympic 
Village residents once a project funding agreement has been finalized. 
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Coal Harbour 
 

• The mixed-use building will consist of an elementary school (40K/300E), 60 affordable homes 
and a childcare center for 65 children (ages 0-5). The City of Vancouver is the project manager 
for the project. 

• Retain current catchment boundaries for Roberts Annex. The Roberts catchment will have two 
schools, Roberts, and Coal Harbour. Catchment adjustments to be implemented after a new 
school on the Roberts Annex site is complete. 

• Develop enrolment options for the Downtown Families of Schools in alignment with scheduled 
occupancy of the new school at Coal Harbour in 2024. 

• Engagement with the School Advisory Group. 
• Construction Manager role was tendered and awarded to Haebler Construction. 
• Mobilization for construction started in February 2022. 
• Building Permits have been issued. 

 
Lord Roberts Annex Site (LRA) 

• Engagement with the LRA School Advisory Group. 
• Schematic design work for an elementary school for (60K/450E) with design team. 
• Coordination work with BC Hydro on the construction of the underground substation and 

foundation for the school. 
• Design team for school will work with design team for underground Substation to submit 

development permit applications to City at the same time, expected in early 2023. 

 
Britannia Renewal Process 
 
Continue to work in partnership with the City of Vancouver and other partners on the Britannia Renewal 
process to work towards a rezoning application. 

• Site development options are being drafted (roughly January 2022 – November 2022). One 
option will be following the master plan document, a second option will have some variation 
from the master plan, and a third option will include the Britannia Secondary shop and science 
wing remaining in place. 

• Public engagement sessions are being scheduled in-person for May 2022, focused on the 
proposed building 1, which is being planned to include aquatics (indoor pool), fitness spaces, a 
gymnasium, childcare, and non-market housing. 

• Once site development options are complete and site partners are comfortable with the 
options, public engagement will occur on these options (fall/winter 2022). 

• The viability of site development options in terms of available funding and requirements for site 
partners will need to involve further discussion. 

W.E. Connect (King George Renewal Plan) 
 
Continue to work in partnership with the City of Vancouver and other site partners on the W.E. Connect 
project as the process moves towards the master planning phase. 
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• Working on planning spaces and activities for community hub and preferred option 
by winter 2022. 

• VSB has developed and communicated our educational programming goals to site partners: 
• School for 1000 with possibility for future expansion – comprehensive secondary 

program 
• Full size gym 
• Outdoor field activity space 
• Potential for revenue generation 
• Site safety and security 
• Shared programming spaces e.g., performing arts space 
• VSB owns 71% of site 

Fleming Site Disposition 
 

• The south portion of the Fleming site has been declared surplus to the needs of the school 
district. 

• The Enhanced Referral Process –a required 90-day circulation period within government 
ministries is underway and scheduled to conclude in June.  

• Ministerial approval to dispose of the surplus land is required once the Enhanced Referral 
Process concludes. 

 
Collaboration with CoV Staff 
 

• Continue regular meetings and communications with CoV staff to exchange information on 
major planning initiatives, including the Vancouver Plan, the Broadway Plan, and Jericho Lands. 
Conduct local planning studies using available planning information to assess the potential 
impact of future development on local student enrolment in the context of established 
demographic indicators.  

 
Carleton Elementary School 
 

• Carleton is not supported in the by the Ministry in the SMP. District staff have determined there 
is no viable business case to advance the school in the capital program. Allocating the necessary 
district resources to return Carleton to a condition that would be suitable to accommodate 
students is an ineffective use for district resources as the school would remain at high seismic 
risk while retaining significant deferred maintenance liability.  

• As a result of the fire, the students in the Carleton school community enrolled at nearby VSB 
schools. The Carleton site was last used in the 2015-2016 school year. By June 2023, the end of 
next school year, there will be no students who attended school at the Carleton site remaining 
in the K-7 system as all kindergarten students enrolled in September 2015 will be entering grade 
8 in September 2023.  

• The seismic upgrade project at Wier is nearing completion. Weir has capacity to accommodate 
additional enrolment from the existing Carleton catchment. The District will plan to optimize the 
utilization of seismically safe capacity to accommodate student enrolment at Weir. Staff is 
bringing forward a proposed catchment adjustment plan for the Carleton catchment. 
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Space for Childcare 
 

• Review current space use and identify future opportunities for appropriate space to support 
continued expansion of provision of childcare services in Vancouver at VSB sites. 

• See Long Term Investment Plan pp 38-42 for further information on how the VSB is supporting 
childcare programs and future childcare opportunities and considerations. 
 

Temporary Accommodation 
 

• The Temporary Accommodation Plan has been updated to reflect future need of sites identified 
for Temporary Accommodation (swing sites) to support the Seismic Mitigation Program. 

• The existing Eric Hamber Secondary school site will be available in 2024 to serve as temporary 
accommodation for secondary school seismic projects, such as David Thompson or Killarney. 

• The existing building on the David Lloyd George site is not required for Temporary 
Accommodation – the District will be following the process to secure a demolition permit for the 
existing school. 

 
 

SUMMARY: 
 

The LRFP is a strategic framework and source of information that fulfills Ministry requirements and 
informs local planning decisions. The LRFP has three components: 

o Vision, Regulatory Requirements, Guiding Principles and Planning assumptions  
o Base Case and Future Scenarios  
o Local Planning Studies and Reports  

 
Other key points in this report: 

o Data in the Base Case and Future Scenarios component of the LRFP are included within 
the scope of the 2021-22 LRFP update process 

o About 50% of the District’s operating capacity is seismically safe 
o Long-range planning priorities have been identified and are being worked on 
o The Long-Term Investment Plan (LTIP) is an appendix to the LRFP 

 
CONCLUSION: 
 
This report is for information. 
 

https://www.vsb.bc.ca/District/Planning_and_Facilities/Planning_Studies/Documents/sbfile/Long%20Term%20Investment%20Plan/2021%2010%2006%201.1%20LTIP_with%20attachment.pdf
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